
On-time and on-budget 
performance on individual 
projects improves

32% of the capital projects funded 
by the TPA and Nickel Revenue 
packages have been delivered as of 
December 31, 2008;

Cumulative on-time project delivery •	
performance is currently 91%, a 1% 
increase from previous quarter.
Cumulative on-budget project •	
delivery performance is 
currently 85%, a 1% improvement 
over last quarter.
Cumulative on-time and on-budget •	
project delivery performance 
improved to 78%, a 3% increase 
from last quarter.

Status of Nickel Projects based on Legislative Baseline
Expectations, 2nd Qtr FY07-09 biennium 

31% Completed: $1,214 m

33% Under construction: $1,305 m

4% Six month construction pipeline: $167 m
32% In planning or in design: $1,290 m

Projects representing 63% of the Nickel Legislative approved budget were 
completed or under construction by the end of 2nd Qtr. FY 07-09 biennium.

1% Completed: $94 m
10% Under construction: $849 m

23% Six month construction
pipeline: $2,023 m

66% In planning or in design: $5,906 m

Status of TPA Projects based on Legislative Baseline
Expectations, 2nd Qtr FY07-09 biennium 

Projects representing 11% of the TPA Legislative approved budget were 
completed or under construction by the end of 2nd Qtr. FY 07-09 biennium.

I-5/S 48th Street to Pacific Avenue 
- Spring 2008
 Congestion Relief-improved mobility and 
added capacity
 Safety-add merge lanes, wider shoulders, 
improved highway curves and lighting.
 Environment-constructs detention ponds, 
erosion control, adds noise walls

The Tacoma/Pierce County HOV Program is a 
series of improvement projects on I-5, SR 16 and 
SR 167. Designed to add 79 HOV lane miles and 
travel improvements through the I-5, SR 16 and 
SR 167 corridors. 
Eight projects are 
complete or under 
construction, nine 
are in design and 
five are unfunded.

Cumulative Performance Delivering Nickel and TPA Projects

Data Source: WSDOT Project Control and Reporting.
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Project Delivery On Track For 2008-Coming Soon
I-5 Everett - Summer 2008
 Congestion Relief-HOV lanes
 Safety-reduce back-ups 
 Environment-treatment for freeway runoff 
water, noise walls 

WSDOT opened a new lane on July 26 for motorists 
traveling northbound I-5 in Everett. The right-most 
lane begins at 41st Street and ends at US 2. It is 
designed to help relieve the back-ups caused by 
merging vehicles exiting at US 2 and Pacific Avenue 
and entering I-5 at 41st Street. The new lane is 
part of a $263 million I-5 Everett HOV expansion 
project. The project is scheduled to end in June 
2008. WSDOT recently 
received a service to 
business award from 
the Everett Chamber 
of Commerce due to 
the many benefits this 
project will bring to the 
local economy.

US 395 North Spokane - Spring 2009
 Congestion Relief-improved mobility, reduce 
freight movement on local streets
 Safety-Add bike and pedestrian corridor, 
reduce congestion related collisions, improve 
air quality
 Environment-improves fish passage and 
wetlands, noise walls

This project addresses the need for a major 
improvement to allow motorists and freight to move 
through metropolitan Spokane from I-90 to US 395 
at Wandermere. A series of six contracts completes 
the earthwork 
between US 2 
and Wandermere 
and will construct 
two drivable lanes 
from Farwell 
to Francis. 

I-90 Easton 
bridge repair
A truck carrying an oversized pipe 
raked the underside of the I-90 
Easton overpass Oct. 31, 2007. The 
collision weakened the concrete 
girders supporting the bridge. 
Crews demolished the damaged 
section within 24 hours of the 
initial accident. WSDOT’s Secretary 
Paula Hammond challenged crews to finish this emergency repair within 45 
days of the collision. WSDOT was able to meet the challenge despite freezing 
temperatures, snow storms, and extra traffic on I-90 due to travelers detouring 
around flooding on I-5 in Chehalis. The repaired bridge opened to traffic on 
Dec. 15th.

Flood damage
I-405 Slide and culvert repair
On Dec. 3, heavy rainfall 
overwhelmed a culvert beneath 
I-405 in Renton. The resulting rush 
of water created a sinkhole beneath 
the road surface, collapsing a 
section of the culvert and threatening 
the section of the freeway above it. 
Crews have made temporary repairs 
to fix the sinkhole. Permanent repairs to replace the culvert preventing future 
damage to I-405, will be complete by March 2008.

SR 96 Sinkhole repair
Less than a month after flooding 
destroyed a section of State Route 96 
(Seattle Hill Road) near Snohomish, 
crews reopened the repaired roadway 
to pleasantly surprised drivers and 
nearby residents on Monday, Dec. 31. 
Crews initially expected the repairs to 
take at least four to five weeks, but 
were helped along by good weather, ready materials and an aggressive work schedule.

Flood damage repair in South Puget Sound
WSDOT crews clean up, repair and reopen roads as floodwaters recede. 
When floodwaters were at their peak, roads were closed in nearly 60 
separate locations because of mudslides, standing water, and downed 
trees and power lines. Just over 24 hours later, WSDOT crews were able 
to clean up and reduce the number of closures by two thirds. 

I-5/Chehalis: On Monday, Dec. 3, a section of the interstate was closed 
near Chehalis due to flooding from heavy rain. WSDOT brought in an 
excavator Wednesday evening to breach the Airport Way Levy and help 
drain floodwater, steadily increasing the size of the breach to accelerate 
draining. By 6 pm Thursday, WSDOT opened one lane of I-5 in each 
direction to freight traffic. Crews reopened I-5 to all traffic by midday Friday.
US101 and US 12 in Grays Harbor county, a vital link between Aberdeen 
and I-5 and several other roads on the Olympic Peninsula reopened Dec. 5th, 
allowing access into and out of most cities that had been isolated because of the 
flooding. State Route 4 was also reopened late Tuesday, reestablishing a vital 
link between the I-5 corridor and southwest Washington coastal areas.
Hundreds of WSDOT crews worked around the clock and in potentially 
dangerous conditions to clear and repair roads.
SR 6 Bailey Bridge: 40 men erected a 180-foot bridge in six days over 
the Chehalis River in the Meskill-Dryad area, reconnecting Leudinghaus 
Road and River Road to SR 6. The Lewis County bridge was washed out 
during the December floods. WSDOT employees worked for 12 to 14 
hours each day under near-freezing temperatures and pouring rain.
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I-5/48th to Pacific-Tacoma

More than 55% of the 
number of WSDOT 
projects funded 
by the Nickel and 
TPA programs will 
be completed, or 
under construction 
by June 30, 2008

57 Nickel and TPA 
projects are under 
construction

57 projects with a cumulative 
award value of $1.25 billion are 
under construction. Nineteen 
projects with a cumulative value of 
$15.6 million were advertised for 
construction during the six months 
ending December 31, 2007.

43 additional Nickel and 
TPA projects will be under 
construction over the next 
six months

In the next six months, 
WSDOT intends to advertise 
43 additional Nickel and TPA 
projects with a cumulative 
estimated cost to complete of 
$584 million.

WSDOT delivered 18 
Nickel and TPA projects 
during the second 
quarter of FY 2007

Of the 18 projects, all projects 
were completed on time and on or 
under budget.

WSDOT delivered 128 
Nickel and TPA projects 
within the $1.3 billion 
legislative budget 
expectation

The current cost for the 128 
projects completed to date is 
0.6%  (or $7 million) below the 
$1.307 billion that the legislature 
budgeted for these projects.

WSDOT Responds to Emergencies



2005 Transportation 
Partnership Package
The money and what it means to you...
The Legislature passed a new transportation revenue package to fund 274 
projects across the state over the next 16 years. The package includes:

 9.5 cents gas tax increase phased in over four years $5.5 billion•	
 Vehicle Weight Fee on passenger cars $908 million•	
 The light truck weight fee increase $436 million•	
 Annual motor home fee of $75 $130 million•	

What does the 2005 Funding Package 
promise for future transportation 
investment in Washington?
The 2005 Washington State Legislature provided a 16-year expenditure 
plan to take care of some of Washington State’s most critical 
transportation needs. Over 270 projects are funded by a package that will 
make roads and bridges safer as well as ease choke points in the system.

What types of projects are funded from the 
2005 Transportation Partnership Program?
Total Investment: $8.9 billion
Number of Projects: 274

At-Risk Structures: $2.98 billion for 30 projects
Safety Investments: 279 million for 106 projects
Choke Points and Congestion: $2.95 billion for 69 projects
Multi Modal Improvements: $94.8 million for 8 projects
Environmental: $108 million for 21 projects, plus funding for future 
fish barrier removal projects
Freight Mobility and Economic: $542 million for 35 projects

Construction costs 
flat in 2007, predicted 
to rise in 2008
WSDOT accumulates construction cost 
information from recent bids and calculates 
a Construction Cost Index (CCI). WSDOT’s 
CCI is a composite of unit price information 
from low bids on seven of the most 
commonly used construction materials. 
These items reflect a composite cost for a 
completed item of work and include the 
costs of labor, equipment and materials. The 
CCI is compared to the experience of other 
western states.
The average annual growth rate of the 
CCI held steady at about 1.5% per year 
from 1990 through 2001. Since 2002, the 
growth rate has averaged 10.6% per year. In 
2007 the CCI increased by 1% from 2006. 
This appears to be a balancing to the 30% 
increase recorded in 2006. While cost 
escalation leveled off last year, this trend 
is not expected to continue. With crude 
oil prices topping $100 a barrel and many 
construction materials either including 
crude products or requiring fuel-intensive 
processes to place or prepare the material, 
price increases will heat up again in 2008. 
Ken Simonson, chief economist for the 
Associated General Contractors of America 
released his prediction that the 2% to 3% 
annual increases experienced during the 
past few months will soon rise to a 4% to 6% 
pace and could be as high as 6% to 8% a year 
from now. 

October 2007
SR 17 - Grant County
 Traffic Flow-increase capacity with added lanes
 Safety-intersection improvements to improve 
safety 

 Freight Mobility-increased capacity for 
freight movements

Crews completed a $15.5 million project 
that expanded the last three mile, two lane 
segment of SR 17 in Moses Lake to four 
lanes between the Port of Moses Lake and 
Interstate 90. The project improved major 
intersections at Nelson Road, Wheeler Road 
and Broadway Avenue, as well as a railroad 
crossing near Stratford Road. A new bridge 
was built across Moses Lake’s Parker Horn 
and a sound wall was constructed between 
Nelson and Wheeler Roads. The project, 
delivered on time and on budget, primarily 
benefits freight movement through the 
area. This project was funded by the 2005 
Transportation Partnership revenue package.

November 2007
SR 9 - Snohomish County
 Congestion Relief-improve traffic flow with 
added turn lanes

 Safety-add turn lanes, raised median and 
sidewalks

 Environment-stormwater treatment and 
erosion control

A new four-lane SR 9 from Woodinville to 
Maltby was opened to drivers in November, 
nearly six months ahead of schedule. The 
new lanes and safety improvements have 
transformed SR 9 from a dangerous two-lane 
road to a much safer four-lane divided highway.
During the two-year project, crews removed 
and replaced unstable material under and near 
the roadway, paved the two new lanes and 
median, built three stormwater runoff ponds 
and replaced culverts at Whistle Creek, Great 
Dane Creek and Cutthroat Creek. The culvert 
replacements provided improved fish passage 
for migratory salmon. They have done all this 
while battling Mother Nature and competing 
with other construction projects for resources. 
The project was funded with $40.5 million from 
the 2003 Legislative Funding Package.

September 2007
I-5/SR 411 - Cowlitz County
 Congestion Relief-reduces travel times and 
improves traffic flow

 Safety-improves emergency access 

A new $15 million I-5/SR 411, Lexington 
Bridge opened to traffic ahead of schedule 
and under budget. The bridge provides a 
faster way for Cowlitz County residents 
to reach I-5 from the SR 411, Westside 
Highway. The new bridge eases traffic on 
SR 411 and provides improved emergency 
access to areas west of the Cowlitz River.

The 2003 gas tax provided $5 million for the 
new bridge. Collaboration between Cowlitz 
County and WSDOT were essential in 
obtaining funding for this project, as well as 
completing it well ahead of schedule.

August 2007
SR 28 - Douglas County
 Congestion Relief-improve traffic flow with 
turn lanes

 Safety-turn lanes improve road safety 
 Environment-control stormwater runoff and 
erosion control

WSDOT and its contractor completed a 
couple of firsts while building a project that 
relieves congestion and improves safety on 
the busy SR 28 Sunset Highway through East 
Wenatchee. The $2.7 million project required a 
new stormwater system. Typically, a retention 
pond is built along the right of way. In this case, 
even purchasing the adjacent 15-acre apple 
orchard wouldn’t meet the volume/absorption 
requirements. Instead, WSDOT decided to 
build a pond on property it already owned, 
but located well below the highway along the 
river. To get the job done, the contractor drilled 
a 500-foot stormwater pipe underground 
and replaced an irrigation bridge replaced in 
a matter of hours - not days. The innovative 
use of new hydraulic directional drilling 
equipment was used to lay the 24-inch pipeline 
underground, preserving a nearby orchard.

July 2007
SR 16 - Pierce County
 Congestion Relief-reduce delays across the 
Tacoma Narrows

 Safety-separates oncoming traffic, 
wider lanes and right safety shoulder for 
eastbound traffic

WSDOT celebrated the completion of the 
New Tacoma Narrows Bridge by opening the 
bridge to pedestrians and bicyclists before 
opening it to vehicular traffic. An estimated 
60,000 people walked through the project, 
which constructed a new bridge parallel to 
the 1950s-era Tacoma Narrows Bridge. 

Final retrofitting work is nearly complete on 
the 1950s bridge. The project is expected to 
be finished for nearly $100 million less than 
its $845 million budget.

The new lanes and safety improvements have transformed 
SR 9 from a dangerous two-lane road to a much safer four-
lane divided highway.

Nelson Road as it actually looked when 
construction was complete.  

The new Lexington Bridge was completed in Sept. 2007, 
which connects the Lexington community to I-5. 

New stormwater system pipe installed adjacent  to apple orchard. The public participates in the opening of the new Tacoma 
Narrows Bridge. 

2003 Nickel Funding Package
The 2003 Washington State Legislature enacted the Nickel funding 
package. The revenue package funds 153 projects over a 10-year period. 
The package includes:

5 cents per gallon gas tax increase•	
15 percent increase in gross weight fees on heavy trucks•	
0.3 percent increase in the sales tax on motor vehicles•	

When the projects are built, and the accompanying bonds are paid off, the 
five-cent-per-gallon gas tax increase will expire. 
What types of projects are funded from the 
2003 Nickel Funding Package?
Total investment: $4.0 billion, 153 projects  
Highway Improvements: $3.2 billion, 125 projects 

Alaskan Way Viaduct•	 	-	$177	million		 •	SR 520 Bridge - $52 million  
Congestion Relief•	  - $2.6 billion 

Improve the movement of traffic in some of the most congested areas of 
the state. 

Strategies include: Constructing HOV or general purpose lanes; 
Improving interchanges; Building truck climbing or passing lanes

Safety•	  - $211 million 
Statewide projects to fix some of the worst locations for frequent accidents 
including run-off-the-road danger. 
Environmental•	  - $35 million 

Highway Preservation: $145 million, 2 projects
Begin to address the future concrete pavement needs in heavy traveled corridors.

Washington State Ferries: $298 million, 5 projects
Provide for one new auto/passenger ferry boat
Improve ferry terminals in Mukilteo, Anacortes, and Edmonds 

Freight Mobility and Economic: $12 million, 2 projects
Make improvements to assist freight transportation on local roadways and rail systems.

Multimodal Improvements: $133 million, 24 projects
Improve Amtrak Cascades passenger rail service with projects that support 
better on-time performance and that will reduce travel times between cities
Preserve freight rail infrastructure within the state.

Moving Washington - Delivering Projects


